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SUBJ: 

FROM: 

TO: 

Request For Immediate Removal Action - ACTION MEMORANDUM 
Ashland Drum Site, Ashland, Massachusetts 

Thomas C. Condon, On-Scene Coordinator-/—*, 
Response and Prevention Section 
Emergency Planning And Response Branch 

Michael R. Deland 
Regional Administrator v_ 

SEMS DocID 596812 

THRUy Edward J. Conley, Director 
-^/"'-•'Environmental Services Divi^Son/y 

Authorization is hereby requested for $232,530 to commence 
a removal action at the Ashland Drum Site in Ashland, 
Massachusetts. Implementation of this action is necessary 
to prevent, minimize, and mitigate damage to the public 
health or welfare or the environment which may result from 
a release or threat of release of hazardous substances at 
the Site. Such damage includes exposure to hazardous 
materials and contamination of groundwater. This action 
would involve the removal of buried drums from an area in 
which a cap is to be constructed as part of the 
remediation of the Nyanza Hazardous Waste Site. The 
removal of these drums would contribute to the 
implementation of the planned remedy for the Nyanza Site. 

On May 25, 1989, the On-Scene Coordinator, together with 
Regional program managers, consulted with Headquarters1 
staff regarding the segregation of this removal action 
from previous activities. Headquarters concurred with the 
OSC's intent to segregate this removal from past and on
going activities. The segregation of costs of this 
removal action is necessary because the area in which the 
removal is planned is remote from the two previous 
actions, the intended scope of work is patently different, 
and the potential for identification Of additional 
potentially responsible parties exists. 

The State of Massachusetts Department of Environmental 
Quality Engineering (DEQE) is unable to initiate a removal 
action. There are no responsible private parties willing 
to undertake the removal action. 
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Enforcement 

See attached. 

Background 

The Ashland Drum Site is located within the boundaries of 
the Nyanza Site on Megunko Road in Ashland, Massachusetts. 
The Nyanza Site is a privately owned active industrial 
complex comprising of approximately 35 acres. Between 
1917 and 1978, numerous companies manufactured textile 
dyes and intermediates at the Site. The last of these dye 
manufacturing companies was Nyanza, Inc. which operated 
from 1965 to 1978. The industrial wastes generated by 
these companies were partially treated and the resulting 
chemical sludges were disposed of on-site in unlined 
lagoons and an underground vault. 

In 1978, Nyanza, Inc. ceased its operation at the Ashland 
facility. Since that time, the property has been involved 
in several ownership transfers and subdivisions. By early 
1981, MCL Development Corporation had acquired much of the 
land. Currently, MCL leases the existing plant and 
operational facilities to Nyacol Products, Incorporated. 
The Nyanza Site is on the National Priorities List. 

In December of 1982, the USEPA-Waste Management Division 
(WMD), in conjunction with the State of Massachusetts, 
commenced remedial planning activities. In May of 1989, 
the remedial contractor uncovered buried drums in an area 
which was being excavated for the construction of a cap in 
accordance with the Record of Decision for the Site. The 
EPA WMD requested that an On-Scene Coordinator evaluate 
the area containing the buried drums for a removal action. 

In May of 1989, an OSC from EPA'S Response and Prevention 
Section inspected the Site and collected samples from 
several of the exposed drums. Preliminary analysis of 
these samples indicate that the drums contain Volatile 
organic chemicals, including toluene, benzene and 
trichloroethylene. 

Current Remedial Status 

The Record of Decision (ROD) for the Nyanza Site was 
signed on September 3, 1985. Phase I remedial activities 
focus on source control measures for metal sludge 
contamination. During the construction of a cell for on-
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site containment of the metal sludge, the remedial 
contractor exposed an area containing buried drums. The 
proposed removal action will expedite the completion of 
Phase I remedial activities by eliminating the hazard 
presented by these drums, and will be consistent with 
Phase II remedial activities (remediation of Contaminated 
groundwater). 

Threat 

The primary threat to public health and the environment is 
further Contamination of groundwater and surface waters 
from deterioration of the drums. Existing data indicates 
that the groundwater in the area of the Nyanza Site is 
heavily contaminated with volatile organics. The extent 
of the contaminated plume has not as yet been identified, 
however the plume is known to tun directly through the 
center of Ashland. The majority of residents in the town 
receive water from a municipal supply, however twenty-two 
residential wells in the vicinity of the Site have been 
identified. Recent sampling and analysis of these wells 
have indicated that they ate suitable for domestic 
purposes. 

On May 30, 1989, the Agency for Toxic Substances and 
Disease Registry (ATSDR) provided the OSC with a Health 
Consultation, in concurrence with the OSC's assessment of 
the situation as a potential threat to public health. 

Proposed Removal Action 

Removal actions planned involve excavation, sampling, 
analysis and disposal of an estimated 50 to 100 drums. 
Disposal options will be evaluated based upon volume of 
waste, and the chemical and physical characteristics of 
the waste. Preference will be given to those methods 
which Will ensure ultimate destruction of the waste. 
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Removal Budget 

Extramural Costs: 

ERCS $130,000 
15% Contingency 19.500 

$149,500 

TAT Costs $ 27.500 

Total Extramural $177,000 

Intramural Costs 
(Including Indirect) $ 25,200 

Total Costs $202,200 
Project Contingency 15% 30.330 

Total Project Costs $232,530 

This action shall commence immediately upon authorization. 
The estimated period of performance is 150 to 180 days, 
dependant upon the disposal method. 

REGIONAL ADMINISTRATOR RECOMMENDATION 

Conditions at the Ashland Drum Site meet the NCP Section 
300.65 criteria for a removal in that there is: 

* Potential exposure to hazardous substances ... by 
nearby populations ... [300.65(b)(2)(i)]; 

* Potential contamination to drinking water supplies or 
sensitive ecosystems [300.65(b)(2)(ii)]; 

* Hazardous substances ... in drums ... that may pose a 
threat of release [300.65(b)(2)(iii)]; 

* Weather conditions that may cause hazardous substances 
... to migrate or be released [300.65(b)(2)(v)] 
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I therefore recommend your approval of this removal 
request. The estimates total project costs are $232,530, 
of which $177,000 are for extramural cleanup Contractor 
costs. You may indicate your approval or disapproval by 
signing below. 

Approve # Date: ^ (9fr? 

Disapprove: Date: 




